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Funding Source Total Amount
Appropriated

Funds
Approved For

Projects

Misc/Admin/
Contingency

Funds Obligated
And/Or Committed

Funds Expended To
Date

Federal Bay Delta Act
$190 million

$173.2 million
(143 projects)

$16.8 million $156.3 million $50.2 million

State
Prop 204 $60 million $52.6 million

(75 projects)
$7.4 million $47.3 million $21.6 million

EPA Watershed
$2 million $2 million

(4 projects)
-0-

$2 million $1.2 million

CA Urban Water
Agencies

$32 million $28 million
(44 projects)

$4 million $22.3 million $15.2 million

TOTAL $284 million
$255.8 million
(266 projects)
(9 programs)

$28.2 million $227.9 million $88.2 million





Funds Approved for Projects:

C This includes funding for projects which have been approved by Secretary for Interior or Secretary for
Resources.

C Selection and approval of projects includes a complex process of technical and policy review by the
public, stakeholders and agencies.

Funds Obligated to Date:

C This includes funding for projects which have a signed contract or interagency agreement. 

C Outstanding contracts are being signed or in some cases funds are being returned to the pool for use in
funding future projects. 

C CALFED will be closely scrutinizing future projects to ensure that projects which are selected are ready
and able to be implemented.  Increased emphasis has been placed on cost and technical feasibility as
part of the technical review.  Future technical review panels will include fiscal and contract expertise and
technical expertise beyond biologists including engineers, hydrologist and water quality experts.

Funds Expended to Date:

C This includes funding for project tasks which have been constructed or completed, invoiced and paid. 

C CALFED contracts are reimbursable contracts.  Because of this, there is an initial period of time
between when work has been executed or completed and subsequent invoicing and payment.  This can
result in an initial low rate of expenditure. 

C CALFED enters into three year contracts for project activities.  Depending on the nature of the project,
most funds are expended in the second and third years.  Some activities such as acquisition of property
or the purchase of conservation easements can be executed quickly resulting in more rapid
expenditures.


